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Explosive Service International

* 29 years in business as a Louisiana-based explosive
company

* Routinely work in less than ideal conditions with
explosives

 Industry leading safety record (zero explosive
accidents or injuries)
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Commitment to Community
Hire Local

@

29 full time Louisiana employees

= 19 local hires { Explosive Technicians and Operators) emploved from
surrounding communities

Ray Bell Contracting, Civil, Foundation, and Building
Construction — Minden, LA

* Encompass Enterprise, LLC Const. Mgt - Dubberly, LA

JM Superior Service Co. Electrical Contractor — Minden, LA
Reynolds Industrial Mechanical Contractor — Minden, LA

* Ark-La-Tex Metal Buildings — Bossier City, LA

e American Testing Laboratory, Roy Jones Bossier City, LA

* Wayne Avery Catering — Minden, LA
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Significance

 Largest removal/thermal treatment of explosive
ever conducted in the World

 Largest thermal treatment unit (Contained Burn
Chamber) in the World

* Most advanced pollution abatement system

* Cleanest emissions from explosive thermal treatment in
the U.S. and possibly the world
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Project Criteria

* Construct the Contained Burn System as quickly as

possible to mitigate dangers associated with ~
16MM lbs. of propellant in the safest and most
environmental protective manner

* Time sensitive — Instability of Propellant

* Protective of worker and community health

 Protective of environment
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Herculean Effort

* > than 4,000 engineering design hours completed in a
few months which normally 6 months

* Complete construction of facility in 8 months compared
to the normal 18 - 2dmonths
* Fabrication of the components off-site while simultaneously
constructing the facility to expedite completion.
* Double work crew sizes to recover from rain delays

* Working with lights at night on critical weather
sensitive construction

¢ Chamber Fabricator — extra crews to meet schedule
(Largest vessel they have ever manufactured)

* Movement of Chamber Oklahoma — Camp Minden
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Operational Phases

* Phase 1- Site Prep/Mobilization/Construction

* Phase 2- Removal Action
Begins next week

* Phase 3- Site close-out/ Demobilization

~ 1year
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Protective of the Environment

 Stack Emission Continuous Monitoring & Sampling
* Operational Process Monitoring
* Soil, Surface Water and Groundwater monitoring

* Community Air Monitoring & Sampling 4 locations
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Community Air Monitoring
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Dashboard
www.esicampminden.com
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Schedule

* Currently conducting training and final systemization
* Week of 11Apr2016 for first live fire
* 30 days of ramp up

* Mid-May conduct Comprehensive Performance Test on
stack emissions ~ 7 days

* ~ 2 weeks of down time waiting on partial (SVOC) analytical
results/report/review

* On or about first week in June - full production (24/7)

* Destruction complete in approximately 12 months

* Demobilization/Site Restoration complete 3 months
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